


City of Newport Beach  
Public Works Department

**WATER MAIN REPLACEMENT – GOLDENROD AVENUE AT PCH  
& Contract No. 7010-1**

Pre-Bid Meeting  
February 22, 2016  
SIGN-IN SHEET



**Please Print.**

NAME	REPRESENTING	PHONE NO.
DATRICK	CNB	644 3347
TIM ROBERTS	T.E. ROBERTS	(7) 353-2292
RORY CAMPBELL	PAULS ENGINEERING	714-632-3925
BRIAN RICEY	MIKE BUBALO CONST	626 960 7787
Julian DeSigo	J DeSigo Construction	626-222-9095
ALFRED CASTANON	CNB-P.W.	949.644.3314.
Philip Siegel	MNB Construction	909.660.9504
Terry D. Gillespie	GCI	714 957-0233



## PRE-BID MEETING AGENDA

### WATER MAIN REPLACEMENT IMPROVEMENTS GOLDENROD AVENUE AT PCH

Contract No. C-7010-1

Monday, February 22, 2016 @ 10:30 a.m. at Crystal Cove Meeting Room

1. Introductions
  - a. CNB (PW Dept.) – Assistant City Engineer – Mike Sinacori – (949) 644-3342
  - b. CNB (PW Dept.) – Project Manager – Patrick Arciniega (949) 644-3347
  - c. CNB (PW Dept.) – Project Engineer - Alfred Castanon – (949) 644-3314
  
2. Scope of Work – Section 2 of Special Provisions
  - a. Review scope of work
    - I. Installation of 12" PVC line up Goldenrod Avenue to PCH across to northern Goldenrod Avenue tie-in.
  - b. Working Hours – 7:00 a.m. to 4:30 p.m., Monday through Friday
  - c. Utility Coordination – City of Newport Beach Utilities Division
  - d. Traffic Control – Refer to Section 7-10 of Special Provisions
  
3. Construction Schedule
  - a. 35 consecutive working days after the date in the Notice to Proceed (*intended for March 24, 2016*)
  - b. Work on south side of Goldenrod Avenue will be allowed during day hours. Work area/ storage area will need to maintain access to the underground parking structure for Starbucks and businesses along PCH
  - c. Work along PCH will take place during night hours. Maintain one-lane of traffic in each direction. Spring break or schools is week of: April 4, 2016. Plan on working on PCH during this time.
  - d. Work on north side of Goldenrod Avenue will be allowed during day hours.
  - e. Construction to start March 28, 2016 and complete construction by May 13, 2016.
  - f. Liquidated damages – are \$1,000.00 for not completing the project within the working days.
  
6. Questions & Answers